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B. GENERAL CONTRACTOR TBD

C. ARCHITECT CRSA WITH AMUNDSEN
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Il. NEW RESIDENCE HALL TEAM DIRECTORY

A. OWNER CASPER COLLEGE

B. GENERAL CONTRACTOR CASPAR/POPE JOINT VENTURE

C. ARCHITECT AMD WITH AMUNDSEN

D. PROJECT MANAGEMENT ARC INTEGRATED PROGRAM MANAGEMENT

lll. GATEWAY BUILDING UPDATE

A. PROGRESS UPDATE

1. Design — CRSA, the Project Architect, was on campus on October 13" and led the first meeting with the
stakeholders for the new building. The focus was on verifying the use of the new building and working with
stakeholders to understand their current spaces.

2. Budget — The total budget for the Gateway Building is $20.25MM with approximately half being provided by
the state of Wyoming, and the other half being provided through a bond issue.

3. Contractor — This project will be delivered in a Design-Bid-Build method. The College will begin to pre-qualify
Contractors in the spring of 2010.

4. Schedule - The tentative schedule is to begin construction in the summer of 2010 with work completing by
the fall of 2011.

B. CURRENT ISSUES

1. CRSA will be working with the college to finalize the Program for the Gateway Building and begin the process
of Conceptual Design. Currently the biggest challenge the project faces is completing the program verification
process and defining all of the uses of the new building.
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C. Upcoming Meetings

1. The next meeting with CRSA will be a two-day workshop on October 26™ and 27™. The focus of the meeting
will be to finalize the program, review adjacencies of programs and continue on the design process.

IV. New Residence Hall Update

A. Progress Update

1. Design — AMD has completed the conceptual design phase for the project and is working with the college on
the Schematic Design Phase. Please see the attachment for the current floor plans and elevations of the

project.

2. Budget — The budget for the New Residence Hall will be determined once a modular subcontractor is selected
for the project.

3. Contractor — Caspar/Pope Joint Venture (CPJV) was selected by Casper College to be the Construction
Manager a Risk (CMaR) for the project. This was after the completion of a Request for Qualifications (RFQ)
and Proposal and oral interview process.

4. Schedule - The tentative schedule is to begin construction in the summer of 2010 with work completing by
the end of 2010.

B. Current Issues

1. Modular Construction — The College has elected to pursue this project utilizing modular construction
methods. While this won’t be the first Residence Hall to be constructed using this technique, this will be a
groundbreaking project for the state of Wyoming. Modular construction will provide many benefits to Casper
College including, but not limited to, cost effectiveness, increased energy efficiency, shorter construction
duration, higher quality and cost effective operations.

2. Modular Selection — The College is in the middle of selecting the modular subcontractor for the project in
conjunction with CPJV. Nine responses were received from qualified firms, and five of those firms have been
asked to attend an oral interview on campus on October 22™ and 23™ so that the team may make the
selection. Through this process, each of the five candidates will be asked to provide an estimated cost for
their portion of the work.

C. Upcoming Meetings

1. Modular Subcontractor oral interviews will be held on October 22™ and 23" and AMD will be on campus on
October 28" and 29" for a workshop with the team to continue to finalize details for the project.

V. APPENDIX

A. EXHIBITI PLANS & ELEVATIONS
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EXHIBIT | — PLANS & ELEVATIONS

FLOOR PLANS & ELEVATIONS FOLLOW THIS PAGE
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New Student Residence
Hall

125 College Dr
Casper, WY 82601-4699
2007103.00

Casper College

Architect
AndersonhiasonDale Archiects,P.C.
3198 Specr Boulovard
Dower,CO, 0211
Telephone: 303284 8448
FAX 303 2040762

Emai (optona)

Civil Engineer

WLG Engneeiing

Casper, Wy 82601
Telephane: (307) 2662524
FAX. (207)236-5604

Mechanical / Electrical / Plumbing
Engneering Dosign Associles
1607 CY Avane

FAX: (203)618-4566
Landscape

Lime Groen Design, nc.
0E Lousiana Ave
Suta209

Demer,CO 80210
Telephons: 309) 7337558
FAX: (309) 7330950
General Contractor
Gaspar Pope

Pope Construcion
POBox538

M, WY B2640
Telephane: (307) 4723241
Associate Architect
Amundsen Assoc

212€ 2nd Avenve

Casper, Wy 82601
Telephane: 307) 2049999

lssue. Date

‘Schomatc Design October 12,2000
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Project Number: 20071000
Drawn 8y: Autnor
Roviewed By: Checker
Approvedsy: Aoprover
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Architect
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Civil Engineer
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