



Memo

To: Dr. Nolte
From: Tim Brekel, ARCIPM
CC: Randall Stutheit, Lynnde Colling, Mike Sawyer, Carmen Simone, Joanna Anderson
Date: 3/5/2010
Re: Casper College Construction Activity

Dr. Nolte as per your request, here is an outline of upcoming construction activities on the Casper College Campus:

Water and Sewer Relocation on Gateway Building Site

- Bids have been received for relocating the water and sewer lines on the Gateway Building site. Construction will commence on 15 MAR 10 and will be complete by 01 MAY 10. This work will involve crossing Lisco drive and relocating the lines to the gravel lot east of Lisco. If necessary, traffic control measures will be provided by the Contractor and will be given to the college 48hrs before any pedestrian or vehicular paths would be closed or re-routed during construction.

Electrical Utility Upgrades

- Bids have been received for replacing much of the overhead power lines with underground utilities starting on lower campus adjacent to Lisco drive and continuing up past the Gateway site and to the T-Bird gymnasium. The Contractor is planning on boring the bulk of this project, so there should be limited impact to pedestrian and vehicular pathways. If necessary, traffic control measures will be provided by the Contractor and will be given to the college 48hrs before any pedestrian or vehicular paths would be closed or re-routed during construction.